4495

BILL NO. S-79-06-12

SPECIAL ORDINANCE NO. S-99-79

AN ORDINANCE approving Change Order No. 1, Sewer Improvement Resolution No. 302-78, in connection with Kruge Place Addition Sanitary Sewer.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1. That Change Order No. 1, Sewer Improvement Resolution No. 302-78, to Bercot, Inc., in connection with Kruge Place Addition Sanitary Sewer, for:

Additional stone, pipe, backfill, asphalt, fence and trees, as a result of relocating sewer line "A" along the north side of Lower Huntington Road,

in the amount of $22,622.69, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Councilman

APPROVED AS TO FORM & LEGALITY

William N. Salin, City Attorney

Read the first time in full and on motion by _____, seconded by Burns, and duly adopted, read the second time by title and referred to the Committee on Judiciary City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19__, at _____ o'clock _____ M., E.S.T.

DATE: 6-12-79

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by D. Schmidt, and duly adopted, placed on its passage.

PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	9				
BURNS	✓				
HINGA	✓				
HUNTER	✓				
MOSES	✓				
NUCKOLS	✓				
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
STIER	✓				
TALARICO	✓				

DATE: 6-26-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (~~APPROPRIATION~~) ORDINANCE (~~RESOLUTION~~) No. G-99-79 on the 26th day of June, 19 79.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winfield C. Moses Jr.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of June, 19 79 at the hour of 11:30 o'clock A.M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 5 day of July, 19 79 at the hour of 3:30 o'clock P.M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-79-06-12

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance approving Change Order No. 1, Sewer Improvement Resolution No. 302-78, in connection with Kruge Place Addition Sanitary Sewer.

have had said Ordinance under consideration and beg leave to report back to the Common Council that said Ordinance DO PASS.

PAUL M. BURNS - CHAIRMAN

SAMUEL J. TALARICO - VICE CHAIRMAN

VIVIAN G. SCHMIDT

DONALD J. SCHMIDT

JAMES S. STIER

6-26-79
DATE

CONCURRED IN

CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To BOARD OF PUBLIC WORKS Date May 15, 1979

From Philip R. Boller, P.E.

Subject Change Order #1, Kruge Place Addition B.O. 234-77

COPIES TO:

This change order reflects the cost to realign the sanitary sewer to the northside of Lower Huntington Road.

While we are not in receipt of all the required easements, we have had telephone conversation with the last two property owners which indicates their willingness to sign the new easements.

At this time, we would recommend the execution and processing of this change order. The contractor should not be given a signed copy until we have the easements.

Respectfully submitted,

Phil Boller

Philip R. Boller, P.E.
Chief Water Pollution Control Engineer

PRB:bp

BOARD OF PUBLIC WORKS
RECEIVED
MAY 16 1979

NOTED
☐ H.P.W.
☐ E.H.L.
☐ M.G.S.
Date

67-157-12 5/21/79

67-157-12 5/21/79

CHANGE ORDER

Change Order No. 1
Project No.
Name of Project Kruge Place Add. Sanitary Sewer

Resolution No. 302-78
Board Order No. 234-77
Date April 4, 1979

To: Bercot, Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED EXHIBITS "A" & "B"			
			Total Decrease	51,331.56	
			Total Increase		73,954.25
		Net [redacted] (Increase)	Contract Price		22,622.69

The sum of $ 22,622.69 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 193,006.00
Current Contract Price Adjusted by Previous Change Order	$ 193,006.00
New Contract Price Including This Change Order	$ 215,628.69

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Philip A. Rolla (Chief W.P.C. Engineer) Date May 15, 1979

Accepted by: Paul Bercot Pres. (Contractor) Date May 15-1979

Approved by: _____ (City Engineer) Date _____

Approved by: _____ (Owner) Date _____

Ethel V. LaMar

Max G. Scott

Attested by: Ursula Miller (Clerk) Date 5/21/79

Change Order No. 1

Resolution No. 302-78

Board Order No. 234-77

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: A remonstrance against easements has made it necessary to relocate Line "A" along the North side of Lower Hungtington Road. This resulted in a substantial change in quantity and/or cost of installation of several items (See exhibits "A" & "B")

2. Will proposed change alter size of the project? Yes _____ No XX

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

C. Nuno Embury P.E.

Engineer

KRUGE PLACE ADDITION
SANITARY SEWER, RES. 302-78
CHANGE ORDER NO. 1

EXHIBIT "A"

DECREASE IN CONTRACT PRICE

ITEM	QUANTITY	DESCRIPTION	UNIT PRICE	DECREASE
2	304± L.F.	15" CL 5000 ACP	$ 17.36	$ 5,277.44
3	750± L.F.	15" CL 4000 ACP	16.75	12,562.50
4	692± L.F.	15" CL 3300 ACP	16.06	11,113.52
6	390± L.F.	8" CL 2400 ACP	10.75	4,192.50
7	7± EA.	CFW STD. TYPE I-A MH	845.00	5,915.00
8	1± EA.	CFW STD. TYPE V-A MH	1,145.00	1,145.00
9	1± EA.	CFW STD. TYPE VI-A MH	1,145.00	1,145.00
10	260± CY	#73 STONE BACKFILL	5.00	1,300.00
11	80± CY	SPECIAL GRAVEL BACKFILL	5.00	400.00
12	2300± SY	SEEDING & 2" MULCH	0.50	1,150.00
13	14613± SY	BROADCAST SEEDING	0.20	2,922.60
14	11± CY	12" DEEP STRENGTH ASPHALT	50.00	550.00
16	60± TON	CRUSHED STONE FOR SURFACE OF DRIVEWAYS	5.00	300.00
17	60± SY	4" ASPHALTIC SURFACE (DRIVES)	10.00	600.00
20	60± L.F.	NEW FENCE REPLACEMENT	2.30	138.00
21	6± EA.	6" "T" or "Y" to P.L. or E.L. INCLUDING PERMIT	260.00	1,560.00
22	1/2 ACRE	BRUSH & TREE REMOVAL	1,000.00	500.00
24	40± L.F.	12" CMP GAGE 14 REPALCEMENT	14.00	560.00
		TOTAL DEGREASE		$51,331.56

KRUGE PLACE ADDITION
SANITARY SEWER, RES. 302-78
CHANGE ORDER No. 1

EXHIBIT "B"

INCREASE IN CONTRACT PRICE

ITEM	QUANTITY	DESCRIPTION	UNIT PRICE	INCREASE
2	1067± L.F.	15" CL 5000 ACP	$ 32.75	$34,944.25
3	375± L.F.	15" CL 4000 ACP	26.36	9,885.00
6	50± L.F.	8" CL 2400 ACP	15.00	750.00
7	4± EA.	CFW STD. TYPE 1-A MH	1,100.00	4,400.00
8	1± EA.	CFW STD. TYPE V-A MH	1,600.00	1,600.00
9	1± EA.	CFW STD. TYPE VI-A MH	1,600.00	1,600.00
10	200± CY	#73 STONE BACKFILL	8.00	1,600.00
11	410± CY	SPECIAL GRAVEL BACKFILL	5.00	2,050.00
12	6850± SY	SEEDING & 2" MULCH	.50	3,425.00
14	22± SY	12" DEEP STRENGTH ASPHALT	50.00	1,100.00
16	330 TON	CRUSHED STONE FOR SURFACE of driveways	5.00	1,650.00
18	80± SY	5" 4000 PSI CONCRETE (DRIVES)	50.00	4,000.00
20	300± L.F	NEW FENCE REPLACMENT	2.50	750.00
21	6± EA.	6" "T" or "Y" EXTENDED TO P.L. or E.L. INCL. PERMIT	400.00	2,400.00
24	100± L.F.	12" CMP GAGE 14 REPLACEMENT	18.00	1,800.00
25	10± EA.	REPLACEMENT OF 2± TREES	200.00	2,000.00
		TOTAL INCREASE		$73,954.25

4495

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1, SEWER IMP. RES. NO. 302-78, KRUGE PLACE ADD.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS D-79-06-12.

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, SEWER IMPROVEMENT RESOLUTION NO. 302-78, KRUGE PLACE ADDITION SANITARY SEWER, BERCOT, INC., CONTRACTOR FOR PROJECT, FOR ADDITIONAL STONE, PIPE, BACKFILL, ASPHALT, FENCE AND TREES, AS A RESULT OF RELOCATING SEWER LINE "A" ALONG THE NORTH SIDE OF LOWER HUNTINGTON ROAD.

(MEMORANDUM AND CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER $215,628.69

EFFECT OF PASSAGE COMPLETE RELOCATION OF SEWER LINE "A" DUE TO REMONSTRANCE FILED AGAINST EASEMENTS

EFFECT OF NON-PASSAGE COMPLETION OF INSTALLATION OF SEWER FOR THE ABOVE-DESCRIBED PROJECT

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) $22,622.69 BY PROPERTY OWNERS THROUGH BARRETT BOND

ASSIGNED TO COMMITTEE

EP